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CMAQ Project Selection Committee Meeting 
Annotated Agenda 

March 25, 2010 

2:00 p.m. 

 

Cook County Conference Room 

CMAP Offices 

Note: the meeting materials can be found at http://www.cmap.illinois.gov/cmaq/minutes.aspx 

 

1.0 Call to Order and Introductions 2:00 p.m. 
Ross Patronsky, Committee Chair 

 

2.0 Agenda Changes and Announcements 

 

3.0 Approval of February 11, 2010 Minutes 

The draft minutes for the February 11, 2010 meeting are attached. 

 

ACTION REQUESTED:  Approval of the minutes. 

 

4.0 Project Changes 

4.1 Oak Park Washington Blvd from Lombard Ave to Home Ave (TIP ID 04-08-0004) 
The project sponsor is requesting a scope change. 

 

4.2 Kane County Forest Preserve/Fox Valley Park District – Fox River Trail Gap Project 

- Section B Limits: Virgil Gilman Trail to New York Street (TIP ID 09-94-0068)       
The project sponsor is requesting a cost increase. 

4.3 IDOT – I-55 from Naperville Rd to Lorenzo Rd Expansion of Congestion 

Monitoring, Incidence Detection and Traveler Information (TIP ID 13-10-0010)                                         
The project sponsor is requesting funds be moved into the current year of the TIP from FFY 

12 (CMAQ A) and MYB. 

4.4 Berwyn/Riverside Bicycle Parking and Marketing (TIP ID 05-10-0001)                      

The sponsor is requesting a scope change. 

 

4.5 DuPage County DOT – 75th St from Ranch View Dr to Woodward Ave (TIP ID 08-

09-0004) DuPage County DOT- County Farm Rd/Army Trail Rd from Schick 

Rd/Green Rd to Birchbark Tr/84 Ct (TIP ID 08-09-0005)                                                   
The sponsor is requesting the projects be combined.  Staff undertook this as an 

administrative modification. 
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4.6 Robbins – Bio Refueling Station at the Robbins Energy Center (TIP ID 07-06-0003)  
The sponsor is withdrawing the project.  Staff undertook this as an administrative 

modification. 

4.7 Lake County DOT - Diesel Retrofit Project (TIP ID10-10-0004)                                   
The sponsor is withdrawing the project.  Staff undertook this as an administrative 

modification.  

 

5.0 Program Management 

5.1 Rescissions Implementation 
The MPO Policy Committee approved the rescission implementation plan.  Projects that 

were not removed off of the list were moved into the CMAQ A fiscal year in the 

Transportation Improvement Program (TIP).  Notifications were sent to those projects that 

were moved onto the CMAQ A list. 

 
ACTION REQUESTED: Information 

 

5.2 Certification Review 
The US DOT released their certification review of Northeastern Illinois’ planning process.  

The review certified the region’s process, while making recommendations for strengthening 

the CMAQ programming and program management process. A brief update will be given. 

 
ACTION REQUESTED: Information 

 

6.0 Programming Approaches   

At the last CMAQ PSC meeting staff suggested considering different approaches to 

programming CMAQ funds.  A memo describing some possible approaches is attached. 

 

ACTION REQUESTED: Discussion 

 

7.0 State Appropriation 

As of March 9, 2010 the CMAQ Program has used $59,954,000 of state appropriation.  This is 

approximately $38 million over what was originally in the appropriation ($21.9 million).  IDOT 

identified an additional $50 million for the region to use, leaving approximately $12 million in 

state appropriation to use before the end of the state fiscal year (2 lettings).  Transit and IDOT 

sponsored projects do not use state appropriation.  City of Chicago and other locally let projects 

only require state appropriation for the federal portion. 

 

ACTION REQUESTED: Discussion 

 

8.0 Public Comment 

This is an opportunity for comments from members of the audience.  The amount of time 

available to speak will be at the chair’s discretion.  It should be noted that the exact time for the 

public comment period will immediately follow the last item on the agenda. 

 

9.0 Other Business 
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10.0 Next Meeting 

The next meeting is scheduled for May 6, 2010 at 2 p.m. at the CMAP offices. 

 

11.0 Adjournment 
 
 
CMAQ Project Selection Committee Members: 
____Ross Patronsky, Chair 
____Martin Buehler 
____Luann Hamilton 

____ Mark Pitstick 
____ Mike Rogers  
____Susan Stitt 

____ Jeff Schielke 

 

Attending CMAQ Project Selection Committee Meetings at CMAP offices: 
CMAQ Project Selection Committee meetings are public meetings; the public is invited to attend.  Passes 
are available for people attending these meetings at the CMAP offices.  If you wish to attend but have not 
attended meeting regularly, please call or e-mail Holly Ostdick (312-386-8836, 
hostdick@cmap.illinois.gov) in advance to be added to the list.  For requests or problems on the day of the 
meeting, please call the CMAP main reception desk at 312-454-0400.  A driver’s license, state ID, or 
passport will be required to enter. 
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Chicago Metropolitan Agency for Planning 
Congestion Mitigation and Air Quality Improvement Program 

Project Selection Committee 

Minutes 

 February 11, 2010  

 

Cook County Conference Room 

233 S. Wacker Drive, Suite 800 

Chicago, Illinois 

 

 

Members Present: Chairman Ross Patronsky – CMAP, Marty Buehler – Counties, Larry Keller – 

Council of Mayors, Mark Pitstick - RTA, Keith Privett –  Representing Luann 

Hamilton of the City of Chicago, Mike Rogers – IEPA (via phone), Keith Sherman 

– Representing Susan Stitt of IDOT  

  

Members Absent: None 

 

Others Present: John Bernardi, Bruce Christensen, Michael Connelly, Kama Dobbs, John 

Donovan, Temi Latinwo (via phone), Bill Lenski, Barbara Little, Joe Middleton, 

Tom Rickert, Chad Riddle, David Tomzik, Mike Walczak, David Werner, and 

Tammy Wierciak 
 

Staff Present: Patricia Berry, Tom Murtha, Holly Ostdick, Russell Pietrowiak, Joy Schaad, Todd 

Schmidt 

 

 

1.0 Call to Order and Introductions  
Chairman Ross Patronsky called the meeting to order at 2:04 p.m.   

 

2.0 Agenda Changes and Announcements 
Agenda item 7.0 was moved before item 6.0. 

 

3.0 Approval of December 17, 2009 Minutes 
On a motion by Mark Pitstick and a second by Marty Buehler, the minutes for the December 

17, 2009 meeting were approved. 

 

4.0 FY 2010-2011 CMAQ Program 

4.1 Initiation Meetings 
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Ms. Ostdick stated The City of Chicago and Transit initiation meetings were held.  She stated 

they were valuable meetings in which numerous issues were discussed.  One major change will 

be that the transit projects will provide status updates after funds are obligated to track when/if 

the air quality benefits are realized.  The mechanism for the status updates is under discussion. 

 

5.0 Project Changes 

5.1 Lake County – Hunt Club Rd at Millburn Rd and Hunt Club Rd at Wadsworth Rd 

(TIP ID 10-05-0004 and TIP ID 10-05-0005)  
The sponsor is requesting to combine the projects within the TIP.  Staff undertook this 

action as an administrative modification. 

 

5.2 Grayslake – Washington St Bike Path (TIP ID 10-10-0002) 
The sponsor is requesting to transfer the project to Lake County.  Lake County has agreed.  

Staff undertook this action as an administrative modification. 

 

5.3 Romeoville – 135th St Metra Parking Lot and Romeoville Metra Station and 

Parking (TIP ID 12-10-0001 and TIP ID 12-10-0002) 
The sponsor is requesting to combine PHI and PHII engineering into TIP ID 12-10-0001.  

Staff undertook this action as an administrative modification. 

 

5.4 Oakbrook Terrace – 22nd Street Sidewalk from IL 83 to IL 56 (TIP ID 08-97-0010) 
The sponsor is requesting IDOT become the sponsor of the project.  IDOT has agreed.  Staff 

undertook this action as an administrative modification. 

 

5.5 Oak Park – Washington Blvd from Lombard Ave to Home Ave (TIP ID 04-08-0004) 
The sponsor is requesting to revise the scope to include pedestrian countdown signal heads.  

IDOT has stated that in order to include pedestrian countdown signal heads the project 

would need to be re-bid or bid as a separate project.  On a motion by Marty Buehler and 

seconded by Ross Patronsky the committee denied the request.  Vote:  All Ayes. 

 

5.6 Kane County DOT – Randall Rd. at US 20/Foothill Rd (TIP ID 09-06-0003) 
The sponsor is requesting to transfer Construction funds into PHII.  Staff undertook this 

action as an administrative modification. 

 

5.7 Kane County Forest Preserve - Fox River Trail Gap Project - Section B Limits: Virgil 

Gilman Trail to New York Street (TIP ID 09-94-0068) 
The sponsor has requested to use their one time move to put the project into FFY 11.   On a 

motion by Keith Privett and seconded by Mayor Keller the committee approved the request.  

Vote:  All Ayes. 

 

5.8 Pace - Shuttle Service to Metra Stations on the NCS Line (TIP ID 17-05-0001) 
The sponsor is requesting to change the scope to include a shuttle from other Metra rail 

lines.  Marty Buehler asked which routes to what stations were being eliminated.  He was 

informed that three routes to low performing stations were being eliminated.  On a motion 

by Mark Pitstick and seconded by Keith Privett the committee approved the scope change.  

Vote:  All Ayes. 
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5.9 IDOT – I-290/IL 53 SB exit ramp at IL 53/Biesterfield Rd (TIP ID 03-09-0011) 
The sponsor is requesting to transfer funds from Phase I and Phase II engineering to 

Construction.  Staff undertook this as an administrative modification. 

 

5.10 Deerfield – Deerfield Rd Sidewalk Improvements and Pedestrian Underpass (TIP 

ID 10-06-0055) 
The sponsor is requesting an increase of $1,128,000 federal.  On a motion by Marty Buehler 

and seconded by Mayor Keller the cost increase was approved.  Vote:  All Ayes. 

 

6.0 Program Management 

6.1 Rescission Implementation 
Ms. Ostdick distributed the CMAQ A list and a list of projects moved into the TIP from the 

CMAQ A list.  She stated $126 million is still on the CMAQ A list and $8 million has been 

moved into the TIP.  TIP changes have been completed and sponsors were notified if their 

project was included on the CMAQ A list and moved out of the fiscally constrained TIP. 

  

6.2 Moving Federal Fiscal Year 2011 Projects Forward/State Appropriation 
A memo was included in the committee’s packet regarding moving projects programmed in 

later fiscal years forward and the implications for state appropriation and rescission 

implementation.  CMAP staff had received a request to move Lake County – Highland Park 

Interconnect (TIP ID 10-06-0005) from its programmed year of FFY 2011 into the current 

federal fiscal year.  The memo outlined the possibility that if projects move off the CMAQ A 

list and into the current year, or if project’s programmed in later fiscal years move forward, 

some projects could be held up due to two reasons: 

1. State appropriation is completely used 

2. The CMAQ A list reached its limit of $83 million 

The committee discussed the issue and agreed that CMAQ funds should continue to be 

spent down to avoid future rescissions Mr. Privett made a motion to move the Lake County 

– Highland Park Interconnect (TIP ID 10-06-0005) project into the current fiscal year of the 

TIP contingent on its inclusion on the June IDOT letting.  Mayor Keller seconded the 

motion.  Vote:  All Ayes.   

Regarding the topic of allowing 2011 or later programmed project to be accomplished in 

earlier years the committee determined it would be best be decided on a case by case basis.  

Mr. Buehler made a motion to have the CMAQ PSC review any requests to move a project 

forward into the current federal fiscal year.  Mr. Pitstick seconded the motion.  Vote:  All 

Ayes. 

 

7.0 Regional Transportation Operations Coalition (RTOC) 
Mr. Schmidt summarized the creation of the Regional Transportation Operations Coalition and 

its work plan.  Mr. Buehler asked whether the Advanced Technology Task Force would still 

meet.  Mr. Schmidt responded that the ATTF would meet on an as-needed basis to address 

specific Intelligent Transportation System issues required of the MPO.  Mr. Tomzik asked if the 

coalition is similar to the Transportation Management and Operations (TM&O) committee that 

operated prior to the creation of CMAP.  Staff responded the new Coalition will be task-oriented 

and will seek closer cooperation with other parts of the CMAP committee structure, to be more 

effective than the TM&O Committee.  Mr. Pitstick and Ms. Hamilton asked how operational and 

emergency personnel would be engaged.  Mr. Murtha responded that they will be engaged on a 



 

4 

 

task basis, but not on a permanent basis.  Mr. Buehler asked why the draft work plan indicated 

this was an unusual role for the MPO in Chicago.  Mr. Schmidt stated the last substantial MPO 

operational effort in Chicago was Operation GreenLight, which was approximately 15 years ago.  

Mr. Rickert stated he has concerns about allowing a representative of the RTOC onto the CMAP 

Transportation Committee.  All agencies involved in operations are currently represented and 

significant staff time is devoted to participating in CMAP committees, task forces, etc. He stated 

the work plan should: include the Advanced Technology Task Force (ATTF) restructuring, clarify 

the Operation GreenLight example, how the RTOC intends on keeping volunteer participants, a 

diagram of how it interacts with the Bike/Pedestrian committee and ATTF, and remove specific 

project types on page 4 of the report. 

 

8.0 Public Comment 
There were no public comments. 

 

9.0 Other Business 
Chairman Patronsky mentioned that the PSC will consider programming options – specifically 

identifying projects through regional processes.  He asked the committee to provide any ideas on 

different approaches to programming CMAQ funds. 

 

10.0 Next Meeting 
Mr. Pitstick made a motion to approve the 2010 meeting schedule.  Mr. Rogers seconded the 

motion.  Vote:  All Ayes. 

 

11.0 Adjournment    
The meeting was adjourned at 3:29 p.m.   

 
 
Respectfully Submitted,    

 
 
Holly Ostdick 
CMAQ Program Manager 
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MEMORANDUM 

To: CMAQ Project Selection Committee 

Date: March 25th, 2010 

From: Russell J. Pietrowiak, Associate Planner 

Re: CMAQ Project Change Requests 

 

7 projects have been submitted for changes.  The net change in the federal amount programmed 

resulting from the requests is $393,768.  The sponsors’ requests are attached.  

For Committee Consideration: 

Oak Park – Washington Blvd. from Lombard Ave, to Home Ave. (TIPD ID 04-08-0004) 

The sponsor is requesting a scope change.  The sponsor is asking to upgrade the signal 

interconnect software system that will be used for the traffic signal interconnect network.  The 

sponsor has indicated that upgrading the signal interconnect software system can be done using 

the existing funding for this project.  The project is currently programmed for $306,600 total 

($245,000 federal).   

Recommendation to the CMAQ Project Selection Committee:  

 Consider approving the scope change for Oak Park – Washington Blvd. from 

Lombard Ave, to Home Ave. (TIPD ID 04-08-0004) signal interconnect project to 

include the upgrade of the signal interconnect software. 

Kane County Forest Preserve/Fox Valley Park District – Fox River Trail Gap Project - Section 

B Limits: Virgil Gilman Trail to New York Street (TIP ID 09-94-0068) 

The sponsor is requesting a cost change due to increased construction cost.   Construction costs 

were based on very preliminary estimates that combined with increases attributable to inflation 

have resulted in the cost of this project increasing.  The project was originally programmed for 

$1,363,750 total ($600,000 federal).  The sponsor is seeking a cost increase to $2,090,000 total and 

($993,768 federal) for a difference of $726,250 total ($393,768 federal) for construction 

engineering and construction.  This project is also using ITEP and TCSP funds in addition to 

CMAQ and local funds.  The project was re-ranked with the increased cost and the dollar per 

KG of VOC eliminated increased from $5,289 to $8,105 and the rank changed from 12th to 16h 

http://www.cmap.illinois.gov/


cmaq1002 2 

among 2008 bicycle facilities projects.  All projects ranked higher were funded. This project is 

scheduled for a fall 2010 letting. 

Recommendation to the CMAQ Project Selection Committee:  

 Consider approving the cost change for Kane County Forest Preserve/Fox Valley Park 

District – Fox River Trail Gap Project - Section B Limits: Virgil Gilman Trail to New 

York Street (TIP ID 09-94-0068) bicycle facilities project in the amount of $726,250 

total ($393,768 federal) for a total project funding of $2,090,000 total ($993,768 federal). 

 

IDOT – I-55 from Naperville Rd to Lorenzo Rd Expansion of Congestion Monitoring, 

Incidence Detection and Traveler Information (TIP ID 13-10-0010) 

The sponsor is requesting to change the federal fiscal year (FFY) associated with this project.  

This project was programmed in the FFY 2010/2011 approved program and was therefore 

included on the CMAQ A list.  It was approved for half of the funding in FFY 2012 $3,450,000 

total ($2,760,000 federal) and the other half on the MYB list $2,800,000 total ($2,240,000 federal).  

IDOT is requesting that the entire project, CMAQ A and MYB portions be included in the 

current year of the TIP.    The project total cost is $6,250,000 total ($5,000,000 federal).  The 

project is scheduled for the June 2010 letting.   

Recommendation to the CMAQ Project Selection Committee:  

 Consider moving IDOT – I-55 from Naperville Rd to Lorenzo Rd Expansion of 

Congestion Monitoring, Incidence Detection and Traveler Information (TIP ID 13-10-

0010) from CMAQ A and MYB into FFY 2010, for total FFY 2010 project funding of 

$6,250,000 total ($5,000,000 federal).  

Berwyn – Bicycle Parking and Marketing (TIP ID 05-10-0001) 

The sponsor is requesting a scope change.  This original scope of the project included bicycle 

parking for the City of Berwyn, bicycle signs for the Village of Riverside and bicycle maps for 

both Berwyn and Riverside.  The sponsor is now requesting to use some of the funding 

designated for the purchase of bicycle signs to instead purchase 10 bike racks and 1.75 miles of 

bike signs.  No additional funding is being requested.  The project was programmed in 2010 for 

$32,300 total ($25,840 federal).  The benefits were not re-analyzed because they would remain 

the same. 

Recommendation to the CMAQ Project Selection Committee:  

 Consider approving the scope change for Berwyn – Bicycle Parking and Marketing 

(TIP ID 05-10-0001) to use funding for the purchase of signs to purchase bike racks. 
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Administrative Changes: 

DuPage County DOT – 75th St from Ranch View Dr to Woodward Ave (TIP ID 08-09-0004) 

DuPage County DOT- County Farm Rd/Army Trail Rd from Schick Rd/Green Rd to 

Birchbark Tr/84 Ct (TIP ID 08-09-0005) 

The sponsor is requesting to combine the two signal interconnect projects into one.  The DuPage 

County DOT – 75th St from Ranch View Dr to Woodward Ave (TIP ID 08-09-0004) signal 

interconnect project is programmed for $730,000 total ($584,000 federal).  The DuPage County 

DOT- County Farm Rd/Army Trail Rd from Schick Rd/Green Rd to Birchbark Tr/84 Ct (TIP ID 

08-09-0005) signal interconnect project is programmed for $ 678,000 total ($542,000 federal).  The 

two single interconnect projects would be combined under the DuPage County DOT – 75th St 

from Ranch View Dr to Woodward Ave (TIP ID 08-09-0004) project.  The combined 

programmed amount would be $1,408,000 total ($1,126,000 federal). Staff undertook this action 

as an administrative change. 

Robbins – Bio Refueling Station at the Robbins Energy Center (TIP ID 07-06-0003) 

The sponsor has requested to have this project withdrawn.  The sponsor has stated that the 

project will not be able to proceed as intended as the property owner has not been able to put in 

place the elements that are essential to a successful bio-diesel operation.  This project was 

programmed in 2006 for $232,774 total ($132,774 federal).  Staff undertook this action as an 

administrative change. 

Lake County DOT – Diesel Retrofit Project (TIP ID 10-10-0004) 

The sponsor has requested to have this project withdrawn from the 2010 CMAQ program.  The 

sponsor has indicated that IEPA has awarded 100% of funds needed that are needed to 

implement the project.  This project was programmed in 2010 for $36,000 total ($23,400 federal).  

Staff undertook this action as an administrative change. 









Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 09-94-0068

Description: Fox River Trail Gap Project - Section B Limits: Virgil Gilman Trail to New York Street

Ranking Computation

2008 2010

Kg VOC eliminated 257.8598        257.8598      

Cost 1,363,750$     2,090,000$   

$/Kg VOC eliminated 5,289$            8,105$          

Rank 12                   16                 

Project Expenses

Federal Share Total Federal % Basis

2008 600,000$        1,363,750$   44.0% Approved Projects

2010 993,768$        2,090,000$   47.5% Letter from Sponsor

Increase Amount 393,768$        726,250$      

09-94-0068 revised rank 3/17/2010



CMAQ ID Fac il i ty to  be Im proved Pro jec t Total

App lication  

Federal

 $ Per K ilo  

VOC 

Elim inated 

Proposed 

Program Proposed 2009

Proposed 

2010

Bicycle Facilities

BP07082881 Homewood-Village of Homewood Bicycle Network - Near and Mid-Term Priorities 142,665$          114,132$       329$           114,132$       

BP03082903 Arlington Heights-Buffalo Creek Bike Path Extension - Intersection of W ilke at Lake Cook Rd 60,000$            38,000$         414$           38,000$         

BP07082855 Hazel Crest-S Kedzie Ave from 167th St to 172nd St 195,000$          155,000$       1,286$        22,000$         133,000$         

BP01082941 Forest Preserve District of Cook County-North Branch Bicycle Trail Extension 3,735,000$       2,988,000$    1,431$        359,000$       239,000$         2,390,000$ 

BP06082828 Bedford Park-IL 171/Archer Ave from 65th St to Columbia Dr 131,500$          96,000$         1,753$        

BP03082860 Des Plaines-Central Rd from Timothy Ln to East River Rd 565,000$          452,000$       2,268$        452,000$       

BP04082902 Melrose Park-North Ave Commuter Bicycle Path from Mannheim Rd to Thatcher Ave 1,529,000$       1,223,000$    2,782$        115,000$       1,108,000$      

BP06082926 Blue Island-Calumet-Sag Trail from Cal-Sag Trail Stage 1 to Burnham Greenway Bike Trail 10,568,000$     1,120,000$    2,844$        680,000$       440,000$         

BP03082946 Rolling Meadows-Arlington Park Train Station Bicycle Lane Extension 716,000$          572,000$       3,725$        152,000$       420,000$    

BP03082859 Des Plaines-Des Plaines River W alk from Golf Rd to Algonquin Rd 1,310,000$       1,048,000$    3,923$        1,048,000$    

BP08082923 Carol Stream-Kuhn Rd Bike Path from Lies Rd to The Great W estern Trail 1,516,000$       373,000$       4,976$        173,000$       80,000$           

BP09082921 Fox Valley Park  Dis tr ic t-Fox River Trail  Gap Pro jec t - Section  B 1,363,750$       600,000$       5,289$        600,000$       

BP01082949 CDOT-Bloomingdale Trail Ridgeway Ave to Kennedy Ewy 41,815,000$     33,452,000$  5,364$        1,200,000$    1,440,000$      

BP10082933 W auconda-Garland Rd from Gossell Rd to Old Rand Rd 393,283$          245,000$       6,052$        245,000$       

BP02082912 Glenview-Techny Trail Segment 3 - Along E Side of Lehigh Ave 735,000$          588,000$       6,513$        28,000$         120,000$         440,000$    

BP09082875 Montgomery-Orchard Rd to Fox Valley Bike Trail from Orchard at Aucutt to Aucutt at IL 31 266,000$          212,800$       7,726$        13,200$         199,600$         

Revised Rank 8,105$        

BP11082935 McHenry County Division of Transportation-McHenry County Prairie Trail 949,860$          684,800$       8,744$        684,000$         

BP03082947 Schaumburg-Martingale Rd Bikeway from Olympic Park to Ned Brown Forest Preserve 1,423,200$       1,138,600$    8,949$        

BP11082945 Cary-Cary/Algonquin Rd Multi-use Trail from W  Main St to N Fox Trails Dr 939,400$          396,500$       9,288$        

BP10082940 Riverwoods-Deerfield Rd Bike Path 1,025,400$       820,300$       13,438$      

BP12082939 New Lenox-Laraway Rd and Metra SW  Station 751,500$          601,200$       15,436$      

BP08082937 W oodridge-W oodridge  Bicycle/Pedestrian Bridge over IL 53 2,250,000$       272,000$       15,667$      

BP12082942 Homer Glen-Homer Glen Community Trail - South Extension 1,521,000$       1,216,800$    18,916$      

BP10082877 Hawthorn W oods-Midlothain Road Bike Path from Kruckenburg/ Heritage Oaks Park to Old McHenry Rd 707,000$          565,000$       19,023$      

BP09082943 Sugar Grove-Blackberry Creek Pedestrian Bridge from Belle Vue Ln to Gilman Bike Trail 420,000$          336,000$       20,586$      

BP10082909 Long Grove-Old McHenry Road Multi-Use Path from IL 22 to N of Robert Parker Coffin Rd 1,248,000$       998,400$       21,357$      

BP12082938 New Lenox-Nelson Rd S Bike Path 1,295,300$       1,036,240$    27,689$      

BP12082944 Frankfort-SE Area Community Bike Trail Along Pfeiffer Rd 1,702,000$       1,233,600$    38,179$      

BP12082888 Forest Preserve District of W ill County-I-355 Corridor Trail 3,055,000$       2,444,000$    51,037$      

BP06082857 Orland Park-Bicycle and Pedestrian bridge Underpass US 45 LaGrange Rd at 156th Pl 5,198,000$       4,158,400$    58,331$      

BP09082904 Carpentersville-Maple Ave from W ashington St to L W  Besinger Dr 10,590,000$     138,300$       67,715$      

BP09082887 Kane County DOT-Anderson Rd from IL 38 to Keslinger Rd 2,135,000$       1,025,000$    112,725$    

BP09082863 Montgomery-US 30 Bike Trail and Pedestrian Bridge from Simpson Pwy to Southern ROW  of US 30 710,000$          568,000$       340,173$    

FY 2008 CMAQ Program

09-94-0068 revised rank 3/17/2010







CMAQ request
From: Tammy Wierciak [twierciak@westcook.org]
Sent: Thursday, March 11, 2010 2:14 PM
To: Holly Ostdick
Cc: Greg Koch
Subject: CMAQ request

05-10-0001 Bicycle Parking and Marketing 
The City of Berwyn and Village of Riverside would like to request an amendment to 
their Bicycle 
Parking and Marketing CMAQ project.  The original application requested bicycle 
parking for the City of 
Berwyn, Bicycle Signs for the Village of Riverside and Bicycle Maps for both 
communities.
The Village of Riverside would like to request that part of their portion for 
Bicycle Signs be converted 
for use to purchase Bicycle Parking.  The village would like to purchase 10 bike 
racks and 1.75 miles of 
bike signs.  Riverside feels that this would help maximize the potential for bike 
riders within their 
community.

Thank you for your consideration.
Tammy Wierciak

Tammy Wierciak
Planning Coordinator
West Central Municipal Conference
Central Council of Mayors
2000 Fifth Avenue, Building N
River Grove, IL 60171
Ph (708) 453-9100 x 252
Fax (708) 453-9101
twierciak@westcook.org
www.westcook.org

This message has been scanned by MessageScreen© on behalf of the Chicago 
Metropolitan 
Agency for Planning.
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08-09-0004_08-09-0005_request_email

From: Kama Dobbs [mailto:KDobbs@dmmc-cog.org]  
Sent: Monday, March 01, 2010 11:14 AM 
To: Christopher Snyder 
Cc: Holly Ostdick 
Subject: Re: 75th Street and County Farm Rd-Army Trail Rd CMAQ Projects

Chris,
 
Thanks for keeping me in the loop.  Assuming the expedited review occurs and final 
PS&E and 
draft Agreement are in by 3/22, I will process the TIP change by 4/6 to keep with 
CMAP's TIP 
change schedule.  If delayed for the July letting, the TIP change will occur by 
5/18.
 
Holly - TIP numbers are 08-09-0004 (75th St.) and 08-09-0005 (County Farm).  To 
match the 
combination of the section numbers (keeping the 75th number), I would propose that 
we also 
keep the 75th TIP ID (08-09-0004).
 
Thanks,
 
Kama
 
KAMA DOBBS
Transportation Project Manager
 
DuPage Mayors and Managers Conference
1220 Oak Brook Road
Oak Brook, Illinois 60523-2203
 
Phone:  630-571-0480 x. 232
Fax: 630-571-0484
kdobbs@dmmc-cog.org
 
 
>>> "Snyder, Christopher" <Christopher.Snyder@dupageco.org> 3/1/2010 10:30 am >>>
75th Street from Ranch View to Woodward (Section 09-00168-08-TL)
County Farm Rd at Army Trail Road (Section 09-00179-27-TL)

When we last met, we discussed these 2 signal interconnect CMAQ projects.  We have 
submitted the CE I forms (copies attached) and are awaiting District Approval.  
After 
Phase I approval, we discussed that we would combine these 2 projects into a single 
project for the purposes of construction.  We would still like to target the June 
11, 2010 
IDOT Letting (to complete the work this year).  We expect to deliver prefinal PSE 
(combined project) by Friday (3/5/10).

Once we get District approval of the Phase I engineering, we will submit a revised 
JRF 
to the District to combine these 2 projects and funding into a single project and 
coordinate with CMAP (through DuPage Mayors and Managers) to add this combined 
project back into the TIP.  The combined project will use the 75th Street Section 
Number 
(09-00168-08-TL).

1. Please advise of the status of Phase I approval.
2. Please advise if the District can provide an expedited review of prefinal 
plans to 
meet our desire for a June 11, 2010 Letting.  We understand that final plans and 
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08-09-0004_08-09-0005_request_email
draft Federal Agreement are due 3/22/10 for June 11 IDOT Letting.  If IDOT is 
unable to commit to a quick review of the prefinal PSE than we will defer to July 
30, 2010 IDOT Letting and construction will extend into 2011.

This message has been scanned by MessageScreen© on behalf of the Chicago 
Metropolitan 
Agency for Planning.
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10-10-0004_request_email
From: Christensen, Bruce D. [mailto:BChristensen@lakecountyil.gov]  
Sent: Tuesday, February 23, 2010 7:57 AM 
To: Holly Ostdick 
Cc: Kerrigan, Kevin C.; Trigg, Paula J.; Johnson, Doretha M.; Giertych, Al T.; Leroy
Kos 
Subject: 10-10-0004

Holly-

The Lake County Division of Transportation wishes to withdraw its diesel retrofit 
project (10-10-0004) 
from the approved 2010 CMAQ program.  We have received funding through the IEPA for 
100% 
of the costs necessary to implement this project.  I have performed a TIP change 
deleting the 
project.  Please contact me if you have any questions.

Bruce D. Christensen
Transportation Coordinator
Lake County Division of Transportation
600 Winchester Road
Libertyville, IL 60048
(847) 377-7400
(847) 362-5290
bchristensen@lakecountyil.gov

This message has been scanned by MessageScreen© on behalf of the Chicago 
Metropolitan 
Agency for Planning.
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CMAQ A List

TIP Project ID Project Sponsor Brief Description Total Programmed Obligated Percent Unobligated project bal First Programmed Year

01-03-0019 Chicago Park District Lakefront Trail Expansion, Ardmore Ave to Sheridan Rd $300,000 $0 100.0% $300,000 2003

01-06-0005 CDOT Walk to Transit - Pedestrian Improvements to Intersections near CTA Rail Stations $1,620,000 $0 100.0% $1,620,000 2010

01-06-0074 CDOE Chicago Diesel Fleet Retrofit Project $3,529,800 $0 100.0% $3,529,800 2009

01-08-0002 CDOT Bloomingdale Trail $2,640,000 $0 100.0% $2,640,000 2008

01-08-0003 CDOT Signal Controller Upgrade and Timing Program $1,920,000 $0 100.0% $1,920,000 2008

01-08-0007 CDOT 79th St from IL 50/Cicero Ave to Ashland Ave $5,460,000 $0 100.0% $5,460,000 2008

01-09-0002 CDOT Weber Spur Trail UPRR (Former CNW) $2,240,000 $0 100.0% $2,240,000 2009

01-09-0005 CDOT Traffic Management Center Integrated Corridor Management $1,520,000 $0 100.0% $1,520,000 2009

01-09-0006 IEPA Retofit of Amtrak Switcher Engines $2,400,000 $0 100.0% $2,400,000 2010

01-10-0004 CTA Diesel Particulate Filter Retrofit for CTA Buses $11,920,000 $0 100.0% $11,920,000 2010

01-97-0087 CDOT Broadway Ave and Sheridan Rd from Devon Ave to Hollywood Ave $292,000 $0 100.0% $292,000 2005

02-08-0001 Glenview Techny Trail Segment 3 - Along W Side of Lehigh Av $508,000 $0 100.0% $508,000 2008

02-08-0005 Evanston Sheridan Rd from Central St to Chicago Ave $674,000 $0 100.0% $674,000 2010

02-10-0003 Glenview Patriot Blv at Independence Ave $256,000 $0 100.0% $256,000 2010

02-97-0006 Cook County Highway Department Old Orchard Rd from Harms to Skokie Blvd (new limits E of I-94/Edens Expy to W of IL 41/Skokie Blvd $800,000 $0 100.0% $800,000 2000

03-08-0005 IDOT Barrington Rd at Buttitta/Laurie Ln $320,000 $0 100.0% $320,000 2008

03-09-0006 Arlington Heights Douglas Ave Multi-use Path $90,000 $0 100.0% $90,000 2009

03-09-0007 Des Plaines City of Des Plaines Bike Network Implementation Stage 1 $124,000 $0 100.0% $124,000 2009

03-09-0009 IDOT IL 19/Irving Park Rd at Barrington Rd $336,000 $0 100.0% $336,000 2009

03-09-0010 IDOT IL 59/Sutton Rd between N and S Ramp at US 20/Lake St $792,000 $0 100.0% $792,000 2009

03-09-0011 IDOT I-290/IL 53 SB exit ramp at IL 53/Biesterfield Rd $376,000 $0 100.0% $376,000 2009

03-09-0012 Buffalo Grove Dundee Rd Sidewalk $520,169 $0 100.0% $520,169 2009

03-10-0001 Arlington Heights McDonald Creek Bike Path Improvements (sidepath and park path) $242,000 $0 100.0% $242,000 2010

03-10-0003 Hoffman Estates Diesel Fleet Emissions Reduction Project $221,600 $0 100.0% $221,600 2010

03-10-0004 Hoffman Estates IL 59 at Shoe Factory Rd $1,024,000 $0 100.0% $1,024,000 2010

04-00-0010 Schiller Park Des Plaines River Rd Continuous Left Turn Lane from River St to Winona $344,000 $0 100.0% $344,000 2000

04-08-0002 Northlake Grand Ave Sidewalk from Northwest Ave to Rhodes Ave $1,973,000 $0 100.0% $1,973,000 2008

04-09-0002 Berkeley Union Pacific Proviso Railyard Switcher Engine Retrofit $7,280,000 $0 100.0% $7,280,000 2010

04-09-0004 IDOT US 12/45/Mannheim Rd at Lawrence Ave $580,000 $0 100.0% $580,000 2009

04-10-0001 Oak Park Augusta St bike lane from IL 43/Harlem Ave to Austin Blv $43,200 $0 100.0% $43,200 2010

04-10-0002 Oak Park Division St from IL 43/Harlem Ave to Austin Blv -- on-street facility $38,400 $0 100.0% $38,400 2010

04-10-0003 Oak Park Chicago Ave bike lane from IL 43/Harlem Ave to Austin Blv $65,900 $0 100.0% $65,900 2010

04-10-0004 Oak Park Village Wide Bus Shelters $79,700 $0 100.0% $79,700 2010

05-09-0002 Cicero Cicero Rail Yard Switch Engine Retrofit $1,820,000 $0 100.0% $1,820,000 2009

05-10-0001 Berwyn Bicycle Parking and Marketing $25,840 $0 100.0% $25,840 2010

06-01-0004 Justice Justice-79th St Ped Fac from 88th Ave to Roberts Rd $323,800 $0 100.0% $323,800 2003

06-03-0002 Justice Roberts Rd Sidewalk-79th to 87th St $116,000 $0 100.0% $116,000 2003

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 127th St $360,000 $0 100.0% $360,000 2009

06-09-0005 IDOT 104th Ave/Flavin Rd at 95th St $2,520,000 $0 100.0% $2,520,000 2009

06-10-0002 Worth IL 7/Southwest Highway Sidewalks - 76th Ave to IL 43/Harlem Ave $275,000 $0 100.0% $275,000 2010

07-03-0012 Lan-Oak Park District Lansing Greenway Connection from Grand Illinois Trail to Thorn Creek Trail $323,014 $0 100.0% $323,014 2005

07-06-0002 University Park Cicero Ave Shared Use Path $258,800 $0 100.0% $258,800 2006

07-06-0003 Robbins Bio Refueling Station at the Robbins Energy Center $132,774 $0 100.0% $132,774 2006

07-08-0009 Homewood Village of Homewood Bicycle Network - Near and Mid-Term Priorities $113,690 $0 100.0% $113,690 2008
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CMAQ A List

TIP Project ID Project Sponsor Brief Description Total Programmed Obligated Percent Unobligated project bal First Programmed Year

07-10-0001 Tinley Park 183rd St at Oak Park Ave $2,208,000 $0 100.0% $2,208,000 2010

07-10-0002 Oak Forest 158th St and 155th St Sidewalk Project between Laramie Ave and Cicero Ave $138,400 $0 100.0% $138,400 2010

07-10-0003 IDOT Lincoln Hwy from Chicago Rd to State St $408,000 $0 100.0% $408,000 2010

07-96-0003 University Park University Parkway Bike Facility and Intersection Improvement at Governors Highway $1,357,600 $0 100.0% $1,357,600 2000

08-00-0008 IDOT IL 53 from North Ave/IL 64 to St Charles Rd $209,000 $0 100.0% $209,000 2006

08-00-0010 IDOT IL56/Butterfield Rd from Naperville Rd to IL59 $790,000 $0 100.0% $790,000 2006

08-05-0002 DuPage County DuPage County Transit Service Marketing $480,000 $0 100.0% $480,000 2005

08-05-0005 Oak Brook Oak Brook Employment Area Distributor Service $960,000 $0 100.0% $960,000 2005

08-07-0003 DuPage County DOT Thorndale Ave from I-290 Entrance Ramp to Park Blvd $464,000 $0 100.0% $464,000 2009

08-08-0001 Villa Park Ardmore Ave at High Ridge Rd $627,000 $0 100.0% $627,000 2008

08-09-0006 DuPage County DOT 55th St at Cass Ave $1,847,000 $0 100.0% $1,847,000 2009

08-10-0002 Bensenville Jefferson St Sidewalk Improvements, Evergreen St to York Rd $259,200 $0 100.0% $259,200 2010

08-10-0003 DuPage County DOT Glen Ellyn Rd from Army Trail Rd to Armitage Ave $440,000 $0 100.0% $440,000 2010

08-97-0010 Oakbrook Terrace CERMAK RD (22ND STREET) FROM IL 56 BUTTERFIELD ROAD (DUPAGE/OAK BROOK) TO IL 83 KINGERY HWY (DUPAGE/OAK BROOK TERRACE) $377,406 $0 100.0% $377,406 2007

09-01-0004 Kane County DOT Kane County-Orchard Road Interconnect $368,000 $0 100.0% $368,000 2001

09-06-0001 Geneva Geneva North Central Trail $199,000 $0 100.0% $199,000 2006

09-09-0005 Elgin Kimball St and National St from State St to Dundee Ave/ Villa St $103,200 $0 100.0% $103,200 2009

09-09-0008 IDOT US 20 from Plank Rd/Coombs Rd to Nesler Rd $200,000 $0 100.0% $200,000 2009

09-10-0003 Kane County Fabyan Pwy from Nagle Blv to IL 25 $2,060,700 $0 100.0% $2,060,700 2010

09-10-0004 St. Charles IL 64 from Tyler Rd to 7th Ave $112,000 $0 100.0% $112,000 2010

09-10-0005 Kane County DOT Dunham Rd/Kirk Rd from Stearns Rd to IL 56/Butterfield Rd $1,736,800 $0 100.0% $1,736,800 2010

09-10-0006 Aurora Farnsworth Ave from Molitor/Diehl Rd to E New York St $1,076,000 $0 100.0% $1,076,000 2010

09-94-0068 Kane  County Forest Preserve District Fox River Trail Gap Project - Section B $600,000 $0 100.0% $600,000 2008

10-04-0003 North Chicago IL 137/Sheridan Rd Genesee St - 22nd St/MLKing Dr $1,115,614 $0 100.0% $1,115,614 2004

10-08-0001 Lake Zurich S Old Rand Rd and Surryse Rd Sidewalks $264,374 $0 100.0% $264,374 2008

10-08-0002 Wauconda Garland Rd from Gossell Rd to Old Rand Rd $245,000 $0 100.0% $245,000 2008

10-09-0004 IDOT US 12/Rand Rd at Bonner Rd $276,000 $0 100.0% $276,000 2009

10-09-0005 IDOT IL 137/Buckley Rd at O'Plaine Rd $276,000 $0 100.0% $276,000 2009

10-09-0007 Lake County DOT Rollins Rd from US 12 to Lotus Dr $1,348,000 $0 100.0% $1,348,000 2009

10-09-0008 Lake County DOT IL 83 from US 45 to Westmoreland Dr $441,600 $0 100.0% $441,600 2009

10-09-0011 IDOT US 14/Northwest Hwy at Kelsey Rd $276,000 $0 100.0% $276,000 2009

10-10-0002 Grayslake Washington St Bike Path (sidepath) $760,480 $0 100.0% $760,480 2010

10-10-0003 Lake County Prairie Crossing Bike Path/Midlothian Rd $2,044,800 $0 100.0% $2,044,800 2010

10-10-0004 Lake County Diesel Retrofit Project $23,400 $0 100.0% $23,400 2010

10-10-0005 Round Lake Park IL 134/Main Street Sidewalk Project, from west village limit to east village limit $268,000 $0 100.0% $268,000 2010

11-00-0201 McHenry County Division of Transportation IL Rt 31 West Bypass of Algonquin $316,000 $0 100.0% $316,000 2004

11-08-0002 Crystal Lake E Crystal Lake Ave Sidewalks from Main St to Pingree Rd $200,000 $0 100.0% $200,000 2008

11-09-0008 IDOT IL 47 from IL 176 South Junction to IL 176 North Junction $500,000 $0 100.0% $500,000 2009

11-09-0009 Lake in the Hills Parks & Recreation Dept Village Bike Rack Installation $22,664 $0 100.0% $22,664 2009

12-06-0002 Will County Department of Highways Gougar Rd at US 30 $1,056,000 $0 100.0% $1,056,000 2006

12-08-0003 Will County Department of Highways Laraway Rd at Cedar Rd $3,273,600 $0 100.0% $3,273,600 2008

12-09-0009 Bolingbrook Lily Cache Ln from Veterans Pwy to IL 53/Bolingbrook Dr $331,000 $0 100.0% $331,000 2009

12-09-0011 IDOT IL 53/Baltimore St & IL 102/Water St from First St to Kahler Rd $256,000 $0 100.0% $256,000 2009

13-06-0001 RTA Park and Ride Transit for the Northeastern Region $1,200,000 $0 100.0% $1,200,000 2006
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TIP Project ID Project Sponsor Brief Description Total Programmed Obligated Percent Unobligated project bal First Programmed Year

13-08-0009 Pace Rideshare Marketing $350,000 $0 100.0% $350,000 2008

13-09-0002 IDOT IDOT Maintenance Fleet Emissions Reduction $800,000 $0 100.0% $800,000 2009

13-10-0005 IEPA Norfolk Southern Railway Co Switchyard Diesel Locomotive Retrofit Project $3,380,000 $0 100.0% $3,380,000 2010

13-10-0001 CTA Suburban Station Bike Parking Improvements $19,200 $0 100.0% $19,200 2010

13-10-0002 Riverdale Indiana Harbor Belt Railroad Retrofit $4,641,000 $0 100.0% $4,641,000 2010

13-10-0006 Pace Diesel Engine Retrofits $4,680,000 $0 100.0% $4,680,000 2010

13-10-0007 Metra Installation of GenSets on Two Metra Switch Engines $2,800,000 $0 100.0% $2,800,000 2010

13-10-0008 CDOE Metropolitan Mayors Caucus Idling Reduction Program $140,600 $0 100.0% $140,600 2010

13-10-0010 IDOT I-55 from Naperville Rd to Lorenzo Rd Expansion of Congestion Monitoring, Incidence Detection and Traveler Information $2,760,000 $0 100.0% $2,760,000 2010

16-10-0005 CTA Purple Line Weekend Express Service $361,708 $0 100.0% $361,708 2010

17-08-0001 Pace Smaller 26' Transit Vehicles $2,150,000 $0 100.0% $2,150,000 2008

$110,397,033
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Projects Removed from CMAQ A List

TIP Project ID Project Sponsor Brief Description Total Programmed Obligated Percent Unobligated project bal First Programmed Year Last Programmed Year Estimated Completion Year

01-03-0002 CDOT Stony Island Ave from Midway Plaisance to US 12/US 20/95th St $4,732,000 $0 100.0% $4,732,000 2007 2006 2009

01-06-0004 CDOT Walk Chicago-Pedestrian Encouragement Program $160,000 $0 100.0% $160,000 2006 2006 2010

01-03-0004 CDOT Roosevelt Rd from Western Ave to US 41/Lake Shore Dr $4,912,000 $0 100.0% $4,912,000 2008 2005 2009

01-06-0006 CDOT Congress Parkway ITS Smart Corridor $2,950,400 $0 100.0% $2,950,400 2006 2006 2010

01-08-0004 CDOE City of Chicago Bicycle Fleet Program $80,000 $0 100.0% $80,000 2008 2008 2009

01-97-0088 CDOT 87th St from Pulaski Rd to I-94/Dan Ryan Ewy $3,208,000 $0 100.0% $3,208,000 2006 2004 2010

09-09-0011 Kane County DOT Orchard Rd from Randall Rd to Rochester Dr $540,400 $0 100.0% $540,400 2009 2009 2010

09-09-0012 Kane County DOT Randall Rd from Dean St to Main St $801,500 $0 100.0% $801,500 2009 2009 2010

09-09-0013 Kane County DOT IL 64 from Randall Rd to Burlington Rd $1,389,000 $0 100.0% $1,389,000 2009 2009 2010

09-03-0001 Kane County DOT Randall Road at Fabyan Parkway $3,000,000 $0 100.0% $3,000,000 2003 2003 2010

09-08-0002 Kane County DOT Kirk Rd at Douglas Rd $1,016,000 $0 100.0% $1,016,000 2008 2008 2010

09-08-0003 Kane County DOT Main St at Nelson Lake Rd $1,696,000 $0 100.0% $1,696,000 2008 2008 2010

09-09-0010 Kane County DOT Huntley Rd at Galligan Rd $1,522,800 $0 100.0% $1,522,800 2009 2009 2012

11-03-0017 McHenry County Division of Transportation Rakow Rd from McHenry Ave at Ackman Rd to IL 31 -McHenry County Prairie Trail $684,800 $0 100.0% $684,800 2008 2008 2009

03-06-0003 Des Plaines Golf Rd Sidewalk from Des Plaines River Rd to Third Ave $158,000 $0 100.0% $158,000 2006 2006 2007

13-10-0011 RTA Clean Air Commuter Challenge $326,400 $0 100.0% $326,400 2010 2010 2010

01-09-0003 CDOT Morgan St Station-Green/Pink Lines $8,000,000 $0 100.0% $8,000,000 2009 2009 2010

01-09-0004 CDOT Union Station Transportation Center $5,544,000 $0 100.0% $5,544,000 2009 2009 2012

06-09-0004 Bedford Park BRC, Clearing Yard Switcher Retrofit $5,723,250 $0 100.0% $5,723,250 2010 2009 2011

13-09-0003 IEPA Chicago Area Diesel Retrofit Program $1,000,000 $0 100.0% $1,000,000 2009 2009 2010

11-07-0001 McHenry County Division of Transportation Virginia Rd at IL 31(southwest quadrant) $350,000 $0 100.0% $350,000 2008 2008 2009

01-05-0005 Chicago Park District Jackson Park/59th St Bicycle Path $578,000 $0 100.0% $578,000 2005 2005 2007

02-03-0001 Morton Grove IL 58/Dempster St from Ferris Ave to Central Ave $3,860,281 $0 100.0% $3,860,281 2004 2004 2009

02-05-0004 Glenview Greenwood Rd at Glenview Rd $3,860,281 $0 100.0% $48,000 2006 2006 2009

02-05-0004 Glenview South Greenwood Rd sidewalks from Linneman St to Glenview Rd $107,680 $0 100.0% $107,680 2010 2010 2010

03-03-0103 Palatine Palatine Rd from Smith St to US 14/Northwest Hwy $1,477,000 $0 100.0% $1,477,000 2005 2005 2011

03-08-0001 Des Plaines Des Plaines River Walk from Golf Rd to Algonquin Rd $1,048,000 $0 100.0% $1,048,000 2008 2008 2008

03-09-0008 Hoffman Estates Higgins Rd Pedestrian and Bicycle Project $600,000 $0 100.0% $600,000 2009 2009 2009

03-10-0002 Arlington Heights Green Bike Facility $112,000 $0 100.0% $112,000 2010 2010 2010

08-04-0001 Downers Grove Eastern Corridor Bikeway and Bikeway Connections $558,000 $0 100.0% $558,000 2004 2003 2010

09-09-0006 Elgin Elgin Bikeway Plan Route 1 NE Quadrant $338,200 $0 100.0% $338,200 2009 2009 2010

09-09-0007 Elgin Elgin Bikeway Plan Route 4 SW Quadrant $2,721,000 $0 100.0% $2,721,000 2009 2009 2010

09-09-0014 Batavia IL 31 and Wilson St from Main St to IL 25 $88,000 $0 100.0% $88,000 2009 2009 2011

10-09-0009 Lake County DOT Cab Connector $80,000 $0 100.0% $80,000 2009 2009 2011

10-09-0010 Round Lake Beach Various Sidewalks Round Lake Beach $491,820 $0 100.0% $491,820 2009 2009 2010

12-08-0010 Joliet Joliet Metra Lot 1 at Washington St $272,000 $0 100.0% $272,000 2008 2008 2008

12-09-0012 Lockport IL 7/9th St from Lincoln St to Farrell Rd $319,000 $0 100.0% $319,000 2009 2009 2009



conversion maintains fiscal constraint with other Federal-aid projects). Therefore, in the year of 
an AC project's conversion, the amount of the project is considered as both a State revenue 
source and a Federal-aid debit. 

Additional detail is recommended concerning the inflation rate(s) utilized in the TIP.  It is 
preferable for a consistent rate based on reasonable financial principles to be utilized for projects 
regardless of implementer although it is recognized that this may be a challenge considering the 
size and complexity of the region.  Any agreed upon rate should be cooperatively development 
by the MPO, State, and public transit operators.  Formal U.S. DOT guidance (most recently 
issued July 1, 2007) provides an accepted inflation rate (4 percent for planning level cost 
estimates) that may be used to initiate this discussion among project implementers. 

The MPO is encouraged to increase visibility of the TIP on the CMAP website.  While there is a 
wealth of TIP related information on the site, many of the resources are buried in subdirectories 
that may not be readily apparent for the casual user.  It is recommended that the interactive TIP 
map be fully established and regularly updated to accurately reflect the existing program of 
projects.  The interactive TIP map is a powerful tool but if regular updates cannot occur, the map 
should be removed in its entirety so that inaccurate and outdated information is not disseminated.  
Without a functional interactive TIP map, CMAP needs to identify other visualization techniques 
to provide easier access to project and program information.  

Project Selection 

Requirement: All projects except those funded by NHS, Bridge, Interstate Maintenance, and 
Federal Lands Highway programs must be selected by the MPO in consultation with the State 
and transit operator from the approved metropolitan TIP.  Projects from the NHS, Interstate and 
Bridge programs are selected by the State in cooperation with the MPO.  The first year of an 
approved TIP constitutes an agreed list of projects and does not require further action from a 
project implementer.  If the implementer desires to proceed with a project in the second, third, or 
fourth year, they must follow procedures agreed to by the MPO, State and transit operators. 

Status: Projects are selected for implementation from the first year of the TIP in accordance with 
the provisions outlined above.  Projects implemented from the second, third, or fourth year of the 
TIP have been acted upon as necessary.   

Suballocated STP funds are distributed throughout the region under an agreement that provides 
52.25 percent of funding to the Council of Mayors and 47.75 percent to the City of Chicago with 
a small portion of the City’s funding dedicated towards a project of mutual benefit to the suburbs 
and to the City.  The staff of CMAP works with the subregional councils on developing project 
selection methodologies and utilizing tools such as the RTP, CMP, and ITS architecture. 

Congestion Mitigation and Air Quality Improvement program funds are programmed by the 
MPO Policy Committee who has charged a CMAQ Project Selection Committee with 
recommending projects for the region and monitoring progress of these projects.  Candidate 
projects are subject to a quantitative ranking process that emphasizes the cost per kilogram of 
volatile organic compounds (VOCs) eliminated over the life of the project.  Projects are also 
ranked by cost per kilogram of nitrogen oxides (NOx) eliminated, cost per thousand vehicle-
miles traveled eliminated, and cost per thousand trips eliminated.  Diesel Emission Reduction 
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proposals are ranked on cost per kilogram of fine particulate matter eliminated as their primary 
measure.  A range of different types of projects are typically selected in order to advance a mix 
of strategies to combat congestion and improve air quality.  Projects are funded at the traditional 
80 percent Federal, 20 percent local split except for diesel retrofit projects involving private 
railroad companies that replacing switcher engines.  These projects were funded in the FY 09 
and FY 10 programs at a higher local share (65 percent Federal, 35 percent local).  Policy 
discussions continue regarding whether the region wants to continue funding these projects and 
at what percentage. 

The State of Illinois has accumulated a large unobligated balance of CMAQ funds that now 
exceeds $300 million.  This balance is almost exclusively tied to the Chicago region which is 
allocated approximately 95 percent of the State’s annual CMAQ funding.  A significant portion 
of this balance can be attributed to dormant projects that simply have not advanced after being 
awarded funding.  The unobligated balance has made CMAQ funding in the region susceptible to 
rescissions and has also presented the threat of funds lapsing.  Due to these concerns, CMAP 
initiated multi-year programming of CMAQ funds in 2006 and also introduced a first round of 
obligation management guidelines.  Because these efforts were not reaching the desired results, 
CMAP continued to work throughout 2008 and 2009 to develop and implement additional 
strategies to better manage the CMAQ program.  After considering many alternatives, CMAP 
instituted a serious of strategies under an Active Program Management policy.  This policy 
identifies improvements in the application process including a greater oversight role by Planning 
Liaisons for suburban applications, clarifies programming procedures for different project phases 
(preliminary engineering, design, construction), institutes a mandatory project initiation meeting 
for project sponsors, and identifies timeframes in which projects must advance or be subject to 
withdrawal from the program. 

Finding:While CMAP has fulfilled the requirements of this section of regulation, there are 
opportunities to enhance the investment decision making process.  The MPO has a responsibility 
to work aggressively to develop regional consensus on transportation planning priorities and to 
see that efforts are made to implement those priorities.  The MPO is not responsible for 
producing capital improvement programs of member agencies but CMAP should strive to ensure 
that those programs are in concert with each other and advancing agreed upon priorities.  
Likewise, CMAP should be able to provide analysis to its members on the impacts that their 
independent capital improvement programs are having individually and collectively on system 
performance.  

The U.S. DOT emphasizes that the Regional Indicators need to be further developed, refined, 
strengthened by improved data, and applied to the transportation planning process through GO

TO 2040, the TIP, CMP, and other products and processes.  This information will provide a 
better understanding of how the existing system is operating and what effect future transportation 
investments will have on the overall regional network.  Ultimately these Indicators should be 
incorporated into the accepted criteria for project selection by not only the MPO in allocation of 
STP and CMAQ funds, but by member agencies including IDOT, subregional councils, and 
transit providers as meaningful criteria that helps drive their independent investment decisions.   

Active Program Management needs to be embraced by the MPO at all levels to ensure the 
consistent application of its strategies.  Careful examination of the impacts of these strategies 
should occur at frequent and regular intervals and should these strategies demonstrate that they 
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are not sufficient to substantially improve unobligated balances for the CMAQ program, it may 
become necessary to implement more restrictive program management techniques such as 
elimination of funding cost increases and/or preliminary engineering.  Strategies such as these 
would further motivate timely project construction and strengthen local commitment to proposed 
projects.

The IDOT is expected to coordinate with CMAP to ensure the MPO an adequate opportunity to 
review and comment on proposed state programs at an early enough stage to provide meaningful 
input prior to State submittal for inclusion into the TIP. 

Annual List of Obligated Projects 

Requirement: Federal law requires publication of an annual list of obligated projects.  Obligated

projects means strategies and projects funded under 23 U.S.C. and 49 U.S.C. for which the 
supporting Federal funds were authorized and committed by the State or designated recipient in 
the preceding program year, and authorized by FHWA or awarded as a grant by FTA.  The 
annual listing must be a cooperative effort of the MPO, State, and transit operators and 
information must include an adequate description of project scope, the location and limits of the 
project, the original amount programmed and the amount actually obligated.  It is also 
encouraged that visualization techniques be applied to this publication to promote an improved 
understanding of transportation programs.  Emphasis has been added to the inclusion of 
investments in pedestrian walkways and bicycle facilities.  The list must be published within 90 
days of the end of the reporting year. 

Status: The MPO produces an annual “Regional Project Award and Obligation Report for 
Northeastern Illinois” based on the preceding Federal fiscal year.  The report contains summaries 
of expenditures by project type, fund sources, and investments in selected portions of the 
highway and transit systems.  A summary is provided documenting expenditures on the Interstate 
system, the Strategic Regional Arterial System, major investments to the transit system, and 
bicycle-pedestrian elements facilities which are elements of Shared Path 2030.  The report 
summaries are designed to document levels of investments in the region’s transportation 
systems.  The report also contains a series of maps for highway construction, engineering and 
right-of-way, transit, and bicycle and pedestrian projects.  The Award and Obligation Reports 
have been published for the last four fiscal years at the following intervals: 

FY 2008  June, 2009 
FY 2007  August, 2008 
FY 2006  July, 2008 
FY 2005  July, 2008 

Finding:  Additional improvements to the Award and Obligation report are necessary to fully 
comply with Federal regulations concerning the annual list of obligated projects.  It is 
recommended that CMAP work closely with FHWA and FTA in the production of the FY 2009 
report in order to identify opportunities to improve the reporting process and outputs.  It is 
expected that the Award and Obligation report will provide a complete accounting of Federal 
funding spent in the region for the given reporting period and that the report will be produced 
and released in a timely fashion. 
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MEMORANDUM 
 

 

To:  CMAQ Project Selection Committee 

 

Date:  March 25, 2010 

 

From:  CMAP Staff 

 

Re:  Alternative Programming Approaches 

 

 

As part of implementing GO TO 2040, the region’s first comprehensive regional plan, CMAP is 

considering alternative methods for programming CMAQ funds.  The approach taken with 

these funds may be used to inform how other fund sources that may come to the region will be 

programmed as well. The CMAQ PSC will consider alternative approaches to programming, 

understanding that the program criteria must be met and recognizing the uncertainty of 

continuation of this program in the next federal transportation authorization. 

At the last meeting staff asked the committee to provide any options to CMAP staff for 

discussion at the next meeting.  Included below are some options.  Others are welcome, 

particularly for distribution prior to our March 25 meeting. 

1.) Leave programming status quo for the FFY12 call for projects. Advantages: allows all 

municipalities and agencies in the region a chance to participate; needs can be addressed 

as they are noted. Disadvantages: time-consuming to process the historically large 

volume of applications and monitor the large number of projects; unobligated balance 

has reached unacceptable levels; benefits are not being realized. 

2.) Work with regional partners/implementers/CMAP committees on developing focus 

areas for project selection. Advantages: funds can be used directly to implement GO TO 

2040 strategies and policies; Disadvantages: time-consuming – likely to still be a large 

volume of applications and projects to monitor 

3.) Fund large regional projects identified as priorities (e.g. CREATE) and developed 

through the committee process of CMAP. Advantages: funds can be used directly to 

implement GO TO 2040 strategies and policies; reduced demand on staff time to develop 

and monitor program. Disadvantages: benefits will not be dispersed as widely through 

the region; less opportunity for smaller projects to get funding. 
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